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Hoppe, Michael

From: Stan Kaczmarek [StanK@demaximis.com]
Sent: Friday, September 27, 2013 5:34 PM
To: Tony Bianchini; Matt Stanton
Cc: John Rolfe; Willard Potter; Robert Law; Hoppe, Michael; Vaughn, Stephanie
Subject: Fwd: Updated Bridge Opening Request Schedule
Attachments: BridgeSchedule9-26to10-2_092713.pdf

Please update the website and other interested parties, as appropriate. 
Stan  
 
Stan Kaczmarek, PE 
de maximis, inc. 
186 Center Street, Suite 290 
Clinton, NJ 08809 
(O) (908) 735-9315 
(C) (973) 978-9621 
 
 
>>> On 9/27/2013 at 5:29 PM, in message 
<1CC21EB02F7067498B4A39A010CC3FE7B028DB@DRMAIL.internal.gldd.com>, <TKing@gldd.com> wrote: 

All, 
Please find attached an updated Bridge Opening Request Schedule taking us through 10/2/13.  Please note that the 
9/30/13 MONDAY TRAVEL HAS BEEN CANCELLED.   This cancellation results in a change in direction for 10/1 and 
10/2 travel (see changes in red font).  We are nearing the conclusion of the dredging portion of the work and I will 
update the schedule should we extend travel beyond 10/2.  Together we have made major accomplishments and 
have set precedents in the execution of this very challenging and complex project.  I appreciate all of your support 
and extra effort to date.   
 
Sincerely, 
 
Todd 
 
Todd King 
Senior Project Manager 
Great Lakes Dredge and Dock, LLC 
2705 Richmond Terrace 
Staten Island, NY  10303 
Cell 630.272.6494 
 

 


